

Project Design Phase-II: Agile Sprint Planning & Velocity Estimation

Topic: Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Date: 28 September 2026

Team ID: SWTID-2026-2362

Project Name: Laptop Procurement Automation

Maximum Marks: 4 Marks

1. Agile Architecture Terminology

- **Sprint:** A fixed 2-week development execution window to construct specific ServiceNow flow elements.
- **Epic:** A high-level procurement module (e.g., Request Intake Management, Core Processing Engine) that spans across multiple execution cycles.
- **Story:** A single, granular technical configuration task inside ServiceNow (e.g., configuring an approval action or database lookup).
- **Story Point:** A Fibonacci-based estimation value (1, 2, 3, 5) charting deployment complexity and validation efforts:
 - *Very Easy Configuration (UI properties / Field mapping): 1*
 - *Normal Configuration (Basic client rules / Form design): 2*
 - *Moderate Configuration (Flow Designer actions / Core CMDB lookups): 3*
 - *Difficult Configuration (IntegrationHub Integration / Cloud Auth scripts): 5*

2. Sprint-1 Development Plan

Intake Portal & Core Workflow Approvals Engine

Epic / User Story Node (USN)	Story Points
Request Intake Management (Epic 1)	
USN-01: Catalog Item Configuration & Form Layout Build the baseline laptop selection catalog form inside the ServiceNow Employee Center portal. (Normal Configuration Task)	2
USN-02: Profile Data Auto-population Routing Configure data bindings using profile parameters to map cost centers, locations, and user department parameters automatically. (Very Easy Task)	1
Core Processing & Approval Engine (Epic 2)	

USN-03: Real-Time CMDB Asset Inventory Lookup Block Build a synchronous Look up Record action block querying the active hardware table (alm_hardware) to verify local warehouse stock metrics. (Moderate Task)	3
USN-04: Dynamic Line Manager Approval Node Deploy an Ask for Approval flow module dynamically routing tasks to the employee's immediate supervisor profile. (Moderate Task)	3
USN-05: Fulfillment Task Generation Arrays Program the workflow backend logic to auto-generate Catalog Tasks (SCTASK) for the onsite warehouse hardware distribution teams. (Moderate Task)	3
Total Story Points in Sprint 1	12

3. Sprint-2 Development Plan

Advanced IntegrationHub Webhooks & Governance Systems

Epic / User Story Node (USN)	Story Points
Automation Extensions via IntegrationHub (Epic 3)	
USN-06: Identity Management Directory Connection Mapping Link authorization flows to verify specific user profile roles prior to checking hardware distributions. (Normal Task)	2
USN-07: External Logistics Courier Endpoint Integration Build custom REST message blocks inside IntegrationHub to receive real-time package shipping metrics from carrier tracking systems. (Normal Task)	2
USN-08: Automated Vendor Drop-Ship Purchase Order Actions Construct conditional branching logic statements (If/Else) to automatically auto-mail hardware requisition specs to suppliers if CMDB stock levels dip below thresholds. (Normal Task)	2
USN-09: Enterprise Zero-Touch Cloud Provisioning (Windows Autopilot Hub) Configure target endpoint integration systems to bind device serial components directly onto cloud enterprise management platforms on execution. (Difficult Task)	4
Process Governance & Operations Dashboard (Epic 4)	
USN-10: IT Procurement Performance Control Panel Construct real-time visualization dashboard modules tracking metric counts, average fulfillment latency charts, and open task counts. (Difficult Task)	5
Service Lifecycle Quality Assurance (Epic 5)	

USN-11: Post-Delivery User Experience Automated Evaluation Micro-Flow Deploy a scheduled background verification step that auto-sends a one-click sentiment collection prompt via portal view exactly 7 days post-handover. (Difficult Task)	5
Total Story Points in Sprint 2	20

4. Velocity Analytics & Capability Baseline Estimates

The developmental throughput baseline limits for the ServiceNow integration team are calculated based on completed metrics:

- **Total Story Points Completed:** Sprint 1 (12) + Sprint 2 (20) = **32 Story Points**
- **Total Active Delivery Windows: 2 Sprints**

Velocity Formula:	Total Story Points Completed / Number of Sprints
Execution Matrix:	32 Story Points / 2 Sprints = 16 Story Points per Sprint

Summary Resolution: The platform implementation framework indicates a steady team **Velocity of 16 Story Points per Sprint**. This baseline allows the IT management group to forecast future release timelines with predictive structural precision.