

Project Planning Phase - Agile Management Framework

Date: 28 September 2026	Team ID: SWTID-2026-2362
Project Name: Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer	Maximum Marks: 5 Marks

1.Product Backlog, Sprint Schedule, and Estimation

This template maps high-level functional procurement epics into clear, granular ServiceNow user stories, setting effort estimations using Fibonacci sequence metrics.

Sprint	Functional Req (Epic)	User Story No	User Story / Task Description	Story Points	Priority	Assigned Team Member
Sprint-1	Catalog Intake	USN-1	As an employee, I can open the IT Portal and pick a standard laptop configuration so that I submit my setup parameters error-free.	2	High	Dev A
Sprint-1	Catalog Intake	USN-2	As a requestor, I will receive an automated platform confirmation email once my portal laptop order is submitted successfully.	1	High	Dev B
Sprint-2	Catalog Intake	USN-3	As an employee, I can seamlessly sign in using active enterprise directories to auto-fill custom laptop profiles dynamically.	2	Low	Dev A
Sprint-1	Catalog Intake	USN-4	As a remote hire, I can select regional shipping courier dispatch variables straight from drop-down data boxes.	2	Medium	Dev C
Sprint-1	Fulfillment Engine	USN-5	As a manager, I can process dynamic request approvals using actionable message nodes inside Microsoft Teams.	1	High	Dev B
Sprint-2	Fulfillment Engine	USN-6	As an IT desk technician, I want Flow Designer to auto-generate backend tasks (SCTASK) once line manager approval drops.	3	High	Dev C
Sprint-2	Asset Database	USN-7	As an asset manager, I want the system to auto-query the CMDB table (alm_hardware) to evaluate real-time stock parameters.	3	High	Dev A
Sprint-3	Integrations	USN-8	As an IT admin, I want IntegrationHub to trigger cloud deployment engines (Windows Autopilot) to load system apps on boot.	5	High	Architect
Sprint-3	Integrations	USN-9	As an asset supervisor, I want custom webhooks to update carrier freight status parameters live on my portal dashboard view.	3	Medium	Dev B

Sprint-4	Operations Panel	USN-10	As a line operations manager, I want a unified metrics panel dashboard tracking open orders, asset status, and SLA latency times.	5	High	Dev A
Sprint-4	Quality Governance	USN-11	As a service lead, I want background arrays to execute an automated micro-survey notification exactly 7 days post-handover.	5	Medium	Dev C

2.Project Tracker, Velocity & Burndown Analytics

The tracking metric grid below registers structural velocity metrics, planned timeline phases, and actual project release execution checkpoints.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	6 Story Points	6 Days	24 Oct 2026	29 Oct 2026	6	29 Oct 2026
Sprint-2	8 Story Points	6 Days	31 Oct 2026	05 Nov 2026	8	05 Nov 2026
Sprint-3	8 Story Points	6 Days	07 Nov 2026	12 Nov 2026	8	12 Nov 2026
Sprint-4	10 Story Points	6 Days	14 Nov 2026	19 Nov 2026	10	19 ov 2026

3.Velocity Assessment Mappings

Velocity charts a team's execution volume per step interval. Following standard operational metrics: if a single sprint duration spans across 6 working days with an estimation baseline velocity parameter target set to 8 story points completed per loop, we compute the team's Average Velocity (AV) metrics per day as follows:

AV = (Sprint Velocity) / (Sprint Duration) = 8 / 6 = 1.33 Story Points per Day

This calculated technical indicator enables system managers to evaluate structural timeline capacities and dynamically sequence future procurement modules.

4.Burndown Tracking Protocol

A burndown tracker maps the remaining project workload balance vertically against the active timeline metrics horizontally. Throughout our ServiceNow integration workflow sprints, the diagram charts open backlog tasks as automated catalog generation loops execute, comparing actual burn velocities against theoretical line distributions to intercept delivery blockers early.

This is for informational purposes only. For medical advice or diagnosis, consult a professional. AI responses may include mistakes.